COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2019

ESTI MATE SUMVARY 10: 16: 52
CONTI D C22786 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22786- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TI ME ALLOW 140 WORK DAYS
|-25 RAMP METER | NSTALLATI ON PERCENT TIME:  11.43 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. SHE 0252- 481
|-25 RAMP METER | NSTALLATI ON
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 07/ 29/ 2019 DATE TI ME STARTED 07/08/2019
12150 E. 112TH AVE. DATE LET 03/ 21/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 04/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,039, 773. 75 PARTI Cl PATI NG $ 122, 510. 50 $ 122,510. 50
AWARD PRQIECT AMT: $ 3, 866,299. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.03% TOTAL EARNI NGS 122, 510. 50 122,510. 50
FUNDS AVAI LABLE: $ 3,917, 263.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 122, 510. 50 122, 510. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,675.32 -3,675.32
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 118, 835. 18 118, 835. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 118, 835. 18 118, 835. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 118, 835. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22786-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0001 10: 16: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
13, 150. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 32. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0015 202-00210 Renoval of Concrete Pavenent 326. 000 0. 000
Sy 0. 000 0. 00
165. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 25. 000 0. 000
SY 0. 000 0. 00
170. 00000 0. 000 0. 00
0025 202-00250 Renopval of Pavenment Marking 1, 355. 000 0. 000
SF 0. 000 0. 00
4.50000 0. 000 0. 00
0030 202-01000 Renoval of Fence 747.000 0. 000
LE 747.000 1, 494. 00
2.00000 747.000 1,494. 00
0035 202-01130 Renoval of Guardrail Type 3 303. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0040 203- 00000 Uncl assi fied Excavation 2,024. 000 0. 000
cY 0. 000 0. 00
38. 00000 0. 000 0. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 560. 000 0. 000
cY 0. 000 0. 00
72.00000 0. 000 0. 00
0050 203-00062  Enbankment Material (Conplete In Place) (Special) 412. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0055 203-00066 Embanknent Material (Conplete In Place) (R40) 488. 000 0. 000
cY 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22786-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0001 10: 16: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 16. 000 4,560. 00
285. 00000 16. 000 4,560. 00
0065 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0.00
0070 207-00205  Topsoil 2, 256. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 207-00210 St ockpi | e Topsoi l 2, 256. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0080 208-00012 Erosi on Log Type 1 (9 Inch) 7,152. 000 0. 000
LF 1, 818. 000 14,544.00
8. 00000 1, 818. 000 14, 544. 00
0085 208-00035 Aggr egat e Bag 240. 000 0. 000
LF 156. 000 1,170. 00
7.50000 156. 000 1,170.00
0090 208-00045 Concrete Washout Structure 16. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0095 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 9. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0100 208-00054 StormDrain Inlet Protection (Type II) 9. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1.000 2,500. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 85. 000 0. 000
HOUR 1.000 70. 00

70. 00000 1. 000 70. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212- 00006

212-00032

213-00003

217-00020

307-00212

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

ROADWAY

Renoval

and Di sposal

of Sedi nent (Equi pnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Ml ching (Weed Free)

Her bi ci de Treat nent

Processing Linme Treated Subgrade (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
85. 000
HOUR
94. 00000
66. 000
HOUR
135. 00000
20. 000
HOUR
64. 00000
132. 000
DAY
140. 00000
3. 000
EACH
1, 825. 00000
1. 000
EACH
340. 00000
3.300
ACRE
770. 00000
3.300
ACRE
4, 350. 00000
3.300
ACRE
1, 965. 00000
10. 000
HOUR
110. 00000
760. 000
5%

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 01/ 2019

94

1, 960

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

10: 16: 52

AMOUNT

94

1,960

00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22786-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0001 10: 16: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00721 Hot M x Asphalt (Patching) (Asphalt) 406. 000 0. 000
Sy 0. 000 0. 00
58. 00000 0. 000 0. 00
0175 412-00800 Concrete Pavenent (8 Inch) 525. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0180 412-01000 Concrete Pavement (10 Inch) 1, 236. 000 0. 000
Sy 0. 000 0. 00
140. 00000 0. 000 0. 00
0185 503-00018 Drilled Caisson (18 Inch) 105. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0190 503-00036 Drilled Caisson (36 Inch) 76. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0195 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
cY 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0200 606-00301 Guardrail Type 3 (6-3 Post Spacing) 733.000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0205 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
3, 810. 00000 0. 000 0. 00
0210 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
4,600. 00000 0. 000 0. 00
0215 607-01000 Fence Barbed Wre with Metal Posts 740. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0220 607-11525 Fence (Plastic) 2, 260. 000 0. 000
LF 174.000 696. 00

4. 00000 174. 000 696. 00



CONTI D

ROADWAY

CAT NO0200

0225 609-60011

0230

612- 00101

0235

612-00102

0240

612- 00260

0245

612-00270

0250

613- 00206

0255

613- 00306

0260

613- 01200

0265

613-01300

0270

613- 04100

0275 613-07000

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type II)

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

2 Inch Electrical

Condui t (Bored)

3 Inch Electrical

Condui t (Bored)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

El ectri cal

System Modi fications

Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
303. 000
LF
61. 00000
17. 000
EACH
150. 00000
12. 000
EACH
150. 00000
29. 000
EACH
125. 00000
83. 000
EACH
90. 00000
37, 350. 000
LF
15. 50000
12, 525. 000
LF
18. 50000
1, 450. 000
LF
12. 00000
335. 000
LF
13. 00000
1. 000
LS
9, 345. 00000
36. 000
EACH

845. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4,042. 000
4,042.000

0. 000
172. 000
172. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 08/ 01/ 2019

62, 651.

3,182

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

10: 16: 52

AMOUNT

62, 651.

3,182

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22786- Bl D
PRQIECT SHE 0252- 481 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0280 613-07011 Pull Box (11"x18"x12") 83. 000
EACH
990. 00000
0285 613-07023 Pul | Box (24"x36"x24") 14. 000
EACH
2, 010. 00000
0290 613-07040 Pul | Box (30"x48"x24") 15. 000
EACH
2,570. 00000
0295 613-10000 Wring 1. 000
LS
265, 600. 00000
0300 613-32350 Li ght Standard Steel (35 Foot) 17. 000
EACH
2,240. 00000
0305 613-40010 Li ght Standard Foundati on 17. 000
EACH
1, 480. 00000
0310 613-80130 Servi ce Meter Cabinet 3. 000
EACH
5, 915. 00000
0315 613-80274 Structure Munted Di sconnect Switch 13. 000
EACH
685. 00000
0320 614-00011 Si gn Panel (Class I) 290. 000
SF
32. 00000
0325 614-00012 Sign Panel (Class Il) 67.000
SF
51. 00000
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase)
EACH

525. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 08/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 16: 52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 614-70024

0340

614-70028

0345

614-70030

0350

614-70225

0355

614- 70336

0360

614- 72830

0365

614- 72875

0370

614-72878

0375

614- 72884

0380

614- 72887

0385 614-80000

C22786

22786-BI D
SHE 0252-481

| TEM
DESCRI PTI ON

1310nm SFP Optic Mdul e

CWDM SFP Optic Modul e

At t enuat or

Optical

Traffic Signal

Face (12-12)

Traffic Signal

Face (12-12-12)

Conmuni cati ons Cabi net

Loop Detector Wre

Traffic Signal
(4 Cha

Vehicle Detector Anplifier

Traffic Signal

Det ect or

M crowave Vehicl e Radar

Fl ashi ng Beacon

Vehicle Detector (Mcro Wave Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

26. 000

EACH
265. 00000
2.000

EACH
830. 00000
28. 000

EACH
100. 00000
32.000

EACH
590. 00000
40. 000

EACH
1, 020. 00000
16. 000

EACH

14, 775. 00000

12, 320. 000
LF

4.00000
(Loop Type) 20. 000

EACH
900. 00000
1. 000

EACH
9, 785. 00000
16. 000

EACH
11, 135. 00000
32. 000

EACH

3, 020. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 16: 52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614-81135

614-81145

614-84100

614- 86007

614- 86250

614-87010

614-87012

614-87015

614- 87350

614-87692

625- 00000

C22786

SHE 0252-481

22786-BI D

| TEM
DESCRI PTI ON

ROADWAY

Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

Traffic Signal Pedestal Pole Al um num

to I P Converter

Seri al

Ranp Metering Controller

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Term nation Pane

(12 Fi ber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Et her net

Switch Type I

Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

16, 630. 00000

2.000
EACH
18, 305. 00000

32. 000

EACH
1, 945. 00000
16. 000

EACH
1, 095. 00000
16. 000

EACH
1, 615. 00000
11, 845. 000

LF

2.15000
12. 000

EACH
1, 330. 00000
12. 000

EACH
80. 00000
1.000

LS
8, 265. 00000
12. 000

EACH
2, 865. 00000
1.000

LS

14, 080. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 08/ 01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 16: 52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0445 626- 00000

0450

626- 01104

0455

627-00008

0460

627-00013

0465

627-02010

0470

627-30210

0475

630- 00000

0480

630- 00007

0485

630- 00012

0490

630- 00015

0495 630-80335

C22786

SHE 0252-481

22786-BI D

| TEM
DESCRI PTI ON

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavement Marking

Pavenent

Mar ki ng Pai nt

(Hi gh Build)

Preforned Plastic Pavenent

Ther nopl asti ¢ Pavenent

Mar ki ng (Xwal k- St opl i ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Uni formed Traffic Control

Coor di nati on

Barri cade (Type 3 MA) (Tenporary)

Marking (Type 1) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

130, 000. 00000

1. 000
LS
10, 040. 00000
29. 000
GAL
360. 00000
15. 000
GAL
145. 00000
265. 000
SF
24.00000
552. 000
SF
17. 00000
880. 000
HOUR
28. 00000
40. 000
DAY
225. 00000
110. 000
DAY
1, 475. 00000
30. 000
HOUR
15. 00000
6. 000
EACH

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 08/ 01/ 2019

725.

17,700

.00

.00

.00

00

.00

.00

.00

.00

00

.00

.00

10: 16: 52

AMOUNT

725.

17,700

.00

.00

.00

00

.00

.00

.00

.00

00

.00

.00



CONTI D: C22786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22786-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: SHE 0252- 481 ESTI MATE NO 0001 10: 16: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0505 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 16. 500 627.00
38. 00000 16. 500 627. 00
0510 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
3, 745. 00000 0. 000 0. 00
0515 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 0. 500 640. 00
1, 280. 00000 0. 500 640. 00
0520 630-80370 Concrete Barrier (Tenporary) 3,516. 000 0. 000
LF 450. 000 4, 500. 00
10. 00000 450. 000 4,500. 00
0525 630-80393 St ackabl e Vertical Panels 60. 000 0. 000
EACH 30. 000 600. 00
20. 00000 30. 000 600. 00
0530 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 4.000 0. 000
(Tenporary)
EACH 0. 500 1, 882. 50
3, 765. 00000 0. 500 1, 882. 50
0535 630-85041 Mbbi | e Attenuator 60. 000 0. 000
DAY 0. 000 0. 00
345. 00000 0. 000 0. 00
0540 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70016 F/ A Fuel Cost Adjustnent 100. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C22786
22786-BI D
SHE 0252-481

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 12
ESTI MATE RUN08/01/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0555 700-70023

0560 700-70082

0565 700-70230

0570 700-70380

CAT NO0400

0575 620- 00020

ROADWAY

F/ A On-The-Job Trai nee

F/ A Furnish & Install

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

El ectri cal

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 000. 000
FA
1. 00000
Servi ce 15, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
2, 915. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

10: 16: 52
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
4,036,858.75 $ 119,595.50% 119, 595. 50
0. 000
1. 000 2,915.00
1. 000 2,915. 00
2,915.00 % 2,915.00 % 2,915. 00
4,039,773.75% 122,510.50% 122,510.50



